

Purpose
Anticipation

ERP Launching Schedule

Timetable

2 ✓ Function Discussion
1/2 - 1/13 : 2.0 Week

IT
Management team
Supply Chain department
Operation team

January
SKU Discussion
Information collection

February
BOM collection
Customer files

March
Suppliers management

April
ERP function confirmation
ERP training

May
System installation

1 🌐 Program launch
6/15 - 6/15 : 0.2 Week

Test IT

Collect feedbacks
Suppliers
Sales
Customers

July
Fix bugs
Optimize system

August
Sales promotion

September
Quarterly review
Financial department

Plan B

Launch earlier
Delay
Cancel

warehouse extension
warehouse system update

3 ➡ MRP online
10/10 - 10/10 : 0.2 Week

November
Data collection
Improve UI

December
Sales prediction