
ERP Launching Schedule
Prepare
1/2 - 1/20 : 15.0 Day
Information collection
2 Function discussion
Adam; Daniel; Edward
1/2 - 1/13 : 2.0 Week
Operation Department
Adam
IT Department
Edward
Supply Chain Department
Daniel
ERP Fumction Confirmation
Fiona
1/25 - 1/25 : 1.0 Day
SKU discussion
BOM Collection
Luis
1/16 - 1/20 : 5.0 Day
3 Program & Design
2/6 - 6/2 : 85.0 Day
Programming
George; Harry; Karen
2/6 - 5/5 : 3.0 Month
UI Design
Beatrice; Cathy
3/24 - 4/21 : 1.0 Month
Test
5/15 - 5/26 : 2.0 Week
Fix bugs
George
5/15 - 6/2 : 15.0 Day
Plan B
Launch earlier
delay
cancel
Launching
6/28 - 7/3 : 4.0 Day
ERP Training
Edward; Jessie
6/28 - 6/30 : 3.0 Day
1 Launching
7/3 - 7/3 : 1.0 Day
Maintenance
5 Collect feedbacks
Suppliers
Customers
Sales
Icy
7/3 - 7/14 : 2.0 Week
Optimize system