
ERP Launch Schedule
January
Function Discussion
1/2 - 1/13 : 2.0 Week
IT
Management team
Supply Chain department
Operation team
SKU Discussion
February
Information collection
BOM collection
Customer files
March
Suppliers management
April
ERP function confirmation
ERP training
May
System installation
June
Program launch
6/15 - 6/15 : 0.2 Week
Test
IT
Collect feedbacks
Suppliers
Sales
Customers
December
Sales prediction
November
Data collection
Improve UI
October
warehouse extension
warehouse system updation
MRP online
10/10 - 10/10 : 0.2 Week
September
Quarterly review
Financial department
Plan B
Launch earlier
Delay
Cancel
August
Sales promotion
July
Fix bugs
Optimize system