

ID	Task	Duration	Progress	Priority	Resources	2018-10-01							2018-10-08							2018-10-15							2018-10-22							2018-10-29						
						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1			
1	Meeting with the Client	5 d	73%	1	Page	[Progress bar: 4.5 days completed]																																		
2	Confirm Product Information	6 d	76.7%	2	Page; Auggie	[Progress bar: 4.6 days completed]																																		
3	Ideal Effect Diagram	4 d	98.8%	3	Page	[Progress bar: 3.9 days completed]																																		
4	Material	3 d	65%	2	Auggie	[Progress bar: 1.95 days completed]																																		
5	Price	2 d	50%	1	Page	[Progress bar: 1 day completed]																																		
6	Designing	3 d	91.3%	2	Alice; Blaire								[Progress bar: 2.74 days completed]																											
7	Painting Paper	3 d	96.7%	2	Alice								[Progress bar: 2.9 days completed]																											
8	CAD & CAE	1 d	75%	4	Blaire								[Progress bar: 0.75 days completed]																											
9	Design Optimization	4 d	25.8%	1	Dorothy; Alice; Cathy															[Progress bar: 1.03 days completed]																				
10	Macro Level Optimization - Shape	1 d	0%	5	Dorothy															[Progress bar: 0 days completed]																				
11	Macro Level Optimization - Lattice	1 d	0%	5	Alice															[Progress bar: 0 days completed]																				
12	Technical Documentation	4 d	38.8%	6	Cathy															[Progress bar: 1.55 days completed]																				
13	Purchasing Materials	8 d	45%	1	Emma; Frank															[Progress bar: 3.6 days completed]																				
14	Steel	6 d	66.7%	2	Emma															[Progress bar: 4 days completed]																				
15	Plastic	7 d	26.4%	2	Frank															[Progress bar: 1.85 days completed]																				
16	Manufacturing	4 d	0%	1	Hank; Inn; Kevin																						[Progress bar: 0 days completed]													
17	Integral Installation Testing	1 d	0%	3	Nick; Lanson																						[Progress bar: 0 days completed]													
18	Package and Delivery	2 d	0%	4	Auggie																						[Progress bar: 0 days completed]													
19	Aftersales Service	1 d	0%	3	Page																													[Progress bar: 0 days completed]						