

ID	Task	Priority	Duration	Start	Finish	Progress	Resources	Cost	Work	Remaining Cost	2018-12-03			2018-12-10			2018-12-17			2018-12-24			2018-12-31			2019-01-07			2019-01-14																				
											3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
1	Pre-Assessment	1	8.9 d	2018-12-03	2018-12-12	100%	Ackerley; Eachann	\$9,685	168 h	\$0																																							
2	Decide Market Target	1	7.9 d	2018-12-03	2018-12-11	100%	Ackerley	\$5,340	8.9 d	\$0																																							
3	Identify Resources	1	6.9 d	2018-12-05	2018-12-12	100%	Eachann	\$4,345	7.9 d	\$0																																							
4	Search for Breakpoints	2	19.5 d	2018-12-13	2019-01-04	100%	Kaden; Gabriel; Ian; Nadir; Nakia; Macario	\$23,452.5	425 h	\$0																																							
5	Market Research & Analysis	2	13.2 d	2018-12-13	2018-12-28	100%	Kaden; Gabriel; Ian; Nadir	\$16,432.5	304 h	\$0																																							
6	Competitor Analysis	2	9.9 d	2018-12-13	2018-12-24	100%	Kaden	\$6,022.5	10.95 d	\$0																																							
7	Online Survey	2	3.8 d	2018-12-13	2018-12-17	100%	Gabriel	\$2,400	4.8 d	\$0																																							
8	Offline Interview	2	5.8 d	2018-12-13	2018-12-20	100%	Ian	\$4,110	6.85 d	\$0																																							
9	Data-base Analysis	2	6.8 d	2018-12-20	2018-12-28	100%	Nadir	\$3,900	7.8 d	\$0																																							
10	Identify Demand	3	6.3 d	2018-12-28	2019-01-04	100%	Nakia; Macario	\$7,020	121 h	\$0																																							
11	Resource Collections	3	6.3 d	2018-12-28	2019-01-04	100%	Nakia	\$4,380	7.3 d	\$0																																							
12	Budget & Cost Analysis	3	3.8 d	2018-12-28	2019-01-01	100%	Macario	\$2,640	4.8 d	\$0																																							
13	Strategic Evaluations	5	7.4 d	2019-01-06	2019-01-15	46.4%	Ackerley; Kaden; Gabriel; Ian; Nadir; Macario	\$27,780	506 h	\$14,715.35																																							
14	Business Partnerships	5	8.3 d	2019-01-07	2019-01-16	45.5%	Ackerley; Kaden	\$8,170	141 h	\$4,410.2																																							
15	On-going B2B Opportunities	5	8.3 d	2019-01-07	2019-01-16	55%	Ackerley	\$4,980	8.3 d	\$2,241																																							
16	New Competitors Cooperations	5	5.8 d	2019-01-07	2019-01-12	32%	Kaden	\$3,190	5.8 d	\$2,169.2																																							
17	Monitor Risk	5	9.3 d	2019-01-07	2019-01-17	47.2%	Gabriel; Ian; Nadir; Kaden; Macario	\$19,610	365 h	\$10,305.15																																							
18	Analyze Market Stability	5	6.3 d	2019-01-07	2019-01-14	26%	Gabriel; Ian	\$6,930	12.6 d	\$5,128.2																																							
19	Check Resource Availability	5	9.3 d	2019-01-07	2019-01-17	64%	Nadir; Kaden	\$9,765	18.6 d	\$3,515.4																																							
20	Research Financial Aspects	5	5.3 d	2019-01-07	2019-01-12	43%	Macario	\$2,915	5.3 d	\$1,661.55																																							
21	Re-assessment of the Plan	6	4.5 d	2019-01-15	2019-01-19	0%	Eachann	\$2,475	4.5 d	\$2,475																																							
22	Final Submission	6	1 d	2019-01-21	2019-01-21	0%	Ackerley	\$600	1 d	\$600																																							